

PHENIX DC Meeting April 3, 1997**Jehanne Simon-Gillo, MVI**

Milestone	Projected Date	Potential Delays	Impact of Delay
FMDR	5/97	Changes in electronics	Not critical by several m Must continue purchasin
Procure Silicon (\$231K)	FY97	Defective silicon	Not critical by several n Some \$\$ slip into FY98 Additional manpower fc
Procure Die (\$175.3K)	6-9/97	TGAMUADC TGV32	Critical Path
MCM Design Complete	3/98	TGAMUADC MCM schem- \$\$ ORNL TGV32	Critical Path
Motherboard, Daughterboard, Power/Comm complete	10/97	Definition of electronics Changes in electronics	Testing of prototype MC (critical)
Interfaceboards complete	11/97	\$\$ at ORNL Manpower at ORNL	Testing of prototype MC (critical)